SOFTWARE PROJECT MANAGEMENT

SE-461

ACTIVITY-4

Project Title: Virtual Closet and Outfit Suggestion App

Instructor

Ms. Saima Imtiaz

Submitted By

Sajjal Khalil (4488-FOC/BSSE-F22-A)

Munazza Kanwal (4475-FOC/BSSE-F22-A)

Hajira Gul (4454-FOC/BSSE-F22-A)

Areesha Abbasi (4508-FOC/BSSE-F22-A)

Department of Software Engineering

International Islamic University, Islamabad

Gantt chart with milestones as activity:








Spaces
Virtual_Closet
Summary
Board
List
Calendar
Timeline
Approvals
Forms
Pages
Attachments
All work
More 3
Search timeline
Filter
Work
November
December
VC-7 UI / UX & Frontend App
VC-34 Build closet view (grid layout)
VC-33 Develop home screen and navigation
VC-8 Testing & QA
VC-36 Conduct integration tests
VC-35 Write unit tests for backend modules
VC-9 Deployment & Ops
VC-38 Deploy on hosting platform


Spaces
Virtual_Closet
Summary
Board
List
Calendar
Timeline
Approvals
Forms
Pages
Attachments
All work
More 3
Search timeline
Filter
Work
November
December
VC-38 Deploy on hosting platform
VC-37 Set up CI/CD pipeline
VC-10 Documentation & Handover
VC-40 Write developer documentation
VC-39 Create user manual and installation guide
VC-11 Project Management & Review
VC-43 Organize weekly review meetings
VC-42 Conduct sprint planning
VC-41 Conduct sprint planning